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MANY GLACIER ROAD
Construction Activities & Upcoming Work

Project Number:
MT NPS GLAC 14(4)
MT GLACIER 14(1)

Project Description:
This project is being administered by the Federal Highway Administration Western Federal

Lands Highway Division, in partnership with the Blackfeet Nation and Glacier National Park.
FHWA Contact: = o ; . . )

The project will rehabilitate approximately 12 miles of Many Glacier Road from Many Glacier
Carissa Yedica Hotel Parking Area inside Glacier National Park to the intersection in Babb, MT on the Blackfeet

Indian Reservation. In general, the project will closely follow the existing horizontal and vertical
Carlssa.yedlca@dot. gov alignments of Many Glacier Road and reconstruction will provide a consistent 22 foot-wide

paved surface. This project includes improved base material beneath the roadway, installing new
asphalt concrete pavement surfacing, and replacing failed, undersized, or otherwise deficient
culverts. The project also contains masonry and minor bridge work within Glacier National Park
and turnout and parking area reconstructions throughout the project limits.

Project Partners:
’ Surface Conditions:

Glacier National Park The current road conditions on the Reservation consist of graded gravel/asphalt millings and

Blackfeet Nation areas of rock material. Base course material is being placed and compacted in preparation for
asphalt pavement. The current road conditions in the Park consist of graded gravel/millings up to
the Entrance Station. Past the Entrance Station, new asphalt has been placed to the Many Glacier
Hotel.

(360)619-7650

Contractor:

Current and Upcoming Work:

Inside the park, excavation has begun along the shores of Lake Sherburne to prepare for

Helena, MT placement of rip rap. A vault toilet has been installed in a turn out near Lake Sherburne. Erosion
control measures are being monitored and addressed as needed.

Missouri River Contractors

. On the Reservation, road conditions will be maintained to provide safe travel throughout the
Notice to Proceed: project. Maintenance of erosion control measures will be ongoing. Subgrade is being shaped,
January 13 : 2020 graded, and prepared for placement of base course. Base course is being placed and roughed in at

night. During the day it is fine graded and prepared. Paving is scheduled to begin on the
Reservation in mid-September.

Fixed Completion Date: @Trafﬁc Delays:

Flaggers and a pilot car are guiding traffic through work operations. Delays will be limited to a
November 19, 2021 g8 Pro Suieing | [ ToUE perations, Je 4y )

maximum of 40 minutes each direction during the day. Construction will occur occasionally on

weekends. Nightwork is taking place Monday through Friday nights. There will be closures with

" maximum 3 hour delays from 10pm to Sam.

*The Storm Water Pollution Prevention Plan (SWPPP) for this project is
US.Department available for viewing at the Project Office of the Contractor at the Tribe Babb

of Transportation Pit. See SWPPP information posted at the start of the project.
Federal Highway . . : :
Administration Pr01ect Website: https://highways.dot.gov/federal-lands/projects/mt/nps-glac-14-4

Western Federal Lands Highway Division


https://highways.dot.gov/federal-lands/projects/mt/nps-glac-14-4
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